

Thesis Plan

Chris Warburton

May 2019

1 Overview of thesis and current status

- Core chapters:
 - Benchmarking: This is done (content mostly the same as JAR submission)
 - Recurrent clustering: all parts are written, but need disentangling from the signature selection text.
 - Signature selection: This needs work, to format the graphs, present and explain what was done. The recurrent clustering description is currently in here, and needs teasing out.
- Supporting chapters:
 - Background
 - Literature review
 - Related work
 - Future work
- Topping and tailing:
 - Introduction
 - Conclusion
 - Abstract

2 Plan

2.1 June

- Send benchmark for review (no changes since last sent)
- Send literature review for review (no changes since last sent)
- Send background for review
- Send future work for review

2.2 July

- Send signature selection for review
- Send recurrent clustering for review
- Iterate on reviewed work as needed

2.3 Aug

- Send related work for review
- Iterate on reviewed work as needed
- Viva logistics: invite internal/external examiners

2.4 Sept

- Send introduction+conclusion+abstract for review
- Iterate on reviewed work as needed

2.5 Oct

- Complete draft of thesis

2.6 Nov

- Revisions
- Submit thesis